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SEQUENCE OF WORK

R, SEQUENCE OF WORK FOR RUBBLIZATION IL 78 NORTH

3. CONSTRUCT THE SUB-BASE GRANULAR MATERIAL,
INSTALL THE UNDERDRAIN, CURB AND GUTTER AND
5 OF THE HOT MIX ASPHALT BINDER COURSE AND

4. MAINTAIN TRAFFIC ON THE ORIGINAL PAVEMENT.

1 TRAFFIC LANES J

STAGE 1

GENERAL NOTES

STAGE 1. DO NOT INSTALL CURB AND GUTTER AT A MINIMUM
OF 2’ ON_EITHER SIDE OF THE PROPOSED INLETS.
THIS IS TO MAINTAIN DRAINAGE OF THE ROADWAY.
STAGE 2 & 3. THE CONTRACTOR SHALL ONLY RUBBLIZE THE AREA
THAT CAN BE RESURFACED THAT DAY. THE LANE ADJACENT
‘ TO A LANE THAT IS RUBBLIZED AND RESURFACED MUST ALSO BE
RUBBLIZED AND RESURFACED THE SAME DAY. DROP OFFS AT THE
CENTERLINE ARE NOT ALLOWED OVER NIGHT. TRAFFIC
INCLUDING CONSTRUCTION TRAFFIC IS NOT ALLOWED ON THE
RUBBLIZED PAVEMENT UNTIL IT IS RESURFACED. TEMPORARY RAMPS
SHALL BE IN PLACE AT THE END OF EACH DAY,

-EXISTING PCC PAVEMENT

INSTALL PIPE UNDERDRAIN-——————

PLACE GEOTECHNICAL FABRIC

PLACE SUB-BASE GRANULAR MATERIAL

INSTALL 5" OF HOT MIX ASPHALT BINDER COURSE & SHOULDER

INSTALL CC&G (DO NOT INSTALL CC&G MIN. 2’ ON EITHER
SIDE OF INLETS UNTIL HMA BASE COURSE, SHOULDERS,
8 SURFACE COURSE ARE COMPLETE. THIS IS TO MAINTAIN DRAINAGE.)

CA 6 OR CA 10 INCLUDED IN COST OF SUB-BASE GRANULAR MATERIAL.
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TRAFFIC LANES

SEQUENCE OF WORK 1
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TRAFFIC CONTROL PROTECTION STANDARD 701306. R N 1 R . S T - S N - T o 7
2. RUBBLIZE THE VACANT LANE. STAGE 2 [ T - e — A
5. RESURFACE THE RUBBLIZED PAVEMEN J i ; N
WITH 5 OF BINDER COURSE INCLUBING A TAPER. | ] r \
______________ | RUBBLIZE EXISTING PAVEMENT e \
1O \’ et

= INSTALL 4 OF HMA BINDER COURSE

TRAFFIC LANES
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1. MOVE THE TRAFFIC TO THE RESURFACED LANE. I e e e
‘ 2. USE TRAFFIC CONTROL AND PROTECTION STANDARD 701306 ' r e ide—————rx 7 5 AT T T T T
TO MAINTAIN TRAFFIC ON THAT LANE. in
3. RUBBLIZED THE OTHER LANE. STAGE 3 ______
4, RESURFACE THE RUBBLIZED PAVEMENT WITH 4 OF BINDEr ~  wiAROVOLRL &« 2 L-—-—""77 | 22— e

COURSE INCLUDING A TAPER
5. OPEN THE 2 CENTER LANES TO TWO WAY TRAFFIC.
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_________________ RUBBLIZE EXISTING PAVEMENT
INSTALL 4 OF HMA BINDER COURSE

SEQUENCE OF WORK
FINISH THE CURB_AND GUTTER AT THE INLETS. STAGE 4

1.

2. PLACE 4” HOT MIX_ASPHALT BINDER COURSE ON THE OQUTSIDE LANES.
3. CONSTRUCT THE 1-3/4’ LEVELING BINDER MACHINE METHOD.

4. CONSTRUCT THE 1 1/2" HOT MIX ASPHALT SURFACE COURSE.

''''' — 4" HMA BINDER COURSE & SHOULDER

*DATE~TIME®
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e [-3/4"" HMA LEVELING BINDER MACHINE METHOD & 1-1/2" HMA SURFACE COURSE

TYPICAL SECTIONS




